7~ VERMONT

Vermont Enterprise GIS Consortium (EGC)

MEETING
MINUTES

June 7" 2010
11:00AM to Noon
VCGI’s Office

EGC Participants on Call

= Steve Sharp (VCGI), Peter Telep (ANR), Dan Currier (VAPDA), Rick Scott (VTrans), Melissa
Prindiville (ACCD), Lin Neifert (USGS)

Guests: None

Documents Distributed:
1. Meeting Agenda

Agenda Topic Discussion
11:00AM Imagery Cache
o VCGI provided a brief overview of beta testing results completed in
May.

o VCGI has addressed what it can for the Phase | implementation,
and is ready to release the State Plane color cache.

a The Web Mercator cache isn’t ready, and will require more time to
complete

o VCGI recommends doing the B&W SP cache first, then the WM
stuff.

0 EGC agreed that SP should be released first.

11:15AM EGC Sharepoint site (GeoPoint)
0 Reviewed status of site setup
o DIl completed initial site setup and user accounts
o Steve and PJ build a beta version of the site
o Discussion
o Steve and PJ presented beta site to EGC. Most members
present liked it, with discussion focused on tweaks which
would make it better.
o Melissa indicated that the EGC hadn’t defined objectives &
goals for the site. Everyone agreed that we should do that
(one pager).
o Recommended tweaks and actions
o Create a new “Data Resource Type” list and associate with
“GIS Data & Resources” doc library. Use to categorize GIS
data and resources (eg: SDE vs web service, etc).
o Drop “Document Category” column from GIS Data &
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Agenda Topic Discussion
Resources” doc library.

o Add FileOrg and DataOrg to GIS Data & Resources” doc
library. Associate with Organizations list.

o Add AccessLevel column to GIS Data & Resources” doc
library. Create AccesslLevel list to identify which resources
are only available over GovNet vs the Internet

o Remove EGC specific stuff from “Document Type” list

o Remove “EGC” from “Document Category” list

Next Meeting 0 July 12" from 11 — Noon. Conference Call

Item Action Item Who? Target Due Priority Comments
Date
1. EGC Sharepoint site Steve S July 1% HIGH Finalize beta site for release
PJ
2. Imagery Cache Steve S July 1% HIGH Finish and release color and
B&W cache (State Plane only)
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